
Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 12-18-0004 Sponsor IDOT-D1 (formally City of Joliet) 

Project Location 
Description 

Jefferson Street US 52 & I-55 Southbound Ramps 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 2020 200,000 160,000 80% CMAQ IL  

ROW        

CONST 2022 2,385,700 1,908,560 80% CMAQ IL  

CE        

Total  2,585,700 2,068,560 80%    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2 2020 370000 296000 80 CMAQ IL  

ROW        

CONST 2022 2385700 1908560 80 CMAQ IL  

CE        

Total        

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG 2020 200,000 160,000 80% CMAQ IL  

IMP 2022 2,385,700 1,908,560 80% CMAQ IL  

Total  2,585,700 2,068,560 80%    

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        



Updated 8/11/2016 

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2020 170,000 136,000 80%  

ROW      

CONST      

CE      

Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG 2020 170,000 136,000 80%  

IMP      

Total  170,000 136,000 80%  

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
The project was approved for CMAQ funds without a completed Phase I when the City of Joliet was the project 
sponsor.  IDOT has since taken over sponsorship of the project at the request of the City of Joliet and completed 
the Phase I study.  The Design approval cost estimate is $4,203,000.  The Phase II is being initiated, but the level of 
CMAQ approved based on the initial approved CONST amount is insufficient to allow for authorization.  The 
proposal is to increase the Phase II funding.  An increase in the CONST amount is will be requested at a later date 
since the CONST funding is in FFY 2022. 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-369-18 ZXXK(207)       

ROW R-                  

CONST C-91-209-19 ABV3(073)       

    ENG                       

IMP                       

 

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 10-19-0039 Sponsor City of North Chicago  

Project Location Description Construction of crosswalks, traffic signal including pedestrian 
countdown signal heads, pushbuttons, ADA ramps at all four corners, 
new sidewalk.   
 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1       

ENG2 2020 

ROW N/A 

CONST 2021 

 
Phase Programmed 

FFY 

ENG       

IMP       

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1             

ENG2 2021       

ROW N/A       

CONST 2022  

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             

IMP             



Updated 8/11/2016 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

Design Approval is expected in August of 2020.  The need for right-of-way acquisition will delay the 
schedule.   
 

 
Additional Comments 
 

      
 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 10-19-0039 Sponsor North Chicago – Access to Transit Through RTA 

Project Location 
Description 

Construction of crosswalks, traffic signal including pedestrian countdown 
signal heads, pushbuttons, ADA ramps at all four corners, new sidewalk.   

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished
* 

ENG1 2019 63.723 0 0 N/A N/A  

ENG 2 2020 35.097 28.077 80 CMAQ RTA  

ROW N/A       

CONST 2020 438.724 350.979 80 CMAQ RTA  

CE 2020 43.873 35.097 80 CMAQ RTA  

Total  581.417 414.153 80    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2015 63.723 0 0 N/A N/A  

ENG 2 2019 81.0 64.8 80 CMAQ RTA/Local  

ROW N/A       

CONST 2020 472.3 377.84 80 CMAQ RTA/Local  

CE 2020 70.8 56.64 80 CMAQ RTA/Local  

Total  640.3 499.28     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        



Updated 8/11/2016 

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2021 +45.902 +36.722 80  

ROW      

CONST 2022 +33.576 +26.861 80  

CE 2022 +26.928 +21.542 80  

Total  106.406 85.125   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Inclusion of additional pay items through design process, not anticipated when the original funding 
request was submitted (such as non-special waste as a result Preliminary Site Investigation) and unit 
price escalation.  

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-TBD TBD TBD 

    ENG                       

IMP                       

 

Additional Comments 
Project is part of RTA Access to Transit Grant Funding.  RTA is providing $103,539 of the local match.   

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

 
  



Updated 8/11/2016 

CMAQ/TAP Scope Change Request Form 
 

Project Identification 
 

TIP ID 10-16-0006 Sponsor Village of Mundelein 

Project Location Description Mundelein Metra Station at McKinley Avenue 

 

Revised Project Scope 
 

The design scope of the pedestrian bridge over the railroad has changed due to 
safety concerns brought forward during project coordination with Metra. The 
previous design of the west side ramp provided an entry/departure point only 
accessible from only the inbound commuter platform. Therefore any pedestrian 
or bicyclist utilizing the overpass would have to access the commuter platform; 
including the general public not using the Metra transit services. Due to these 
safety concerns the west side ramp will be redesigned to provide at-grade 
access more accommodating to both commuters as well as the general public 
wishing to utilize the railroad overpass.  

 
Changes to Location/Limits (if applicable) 
☐ Map Attached 
 

Name of Street or Facility to be Improved 
Pedestrian Overpass of the CNRR at the Mundelein Metra 
Station 

Marked Route # 
NA 

North/West Reference Point/Cross St/Intersection 
 NA 

Marked Route # 
      

Municipality & County 
      

South/East Reference Point/Cross St/Intersection 
 NA 

Marked Route # 
      

Municipality & County 
      

Other Project Location Information 
There are no changes to the overpass crossing location. 

 

Changes to Emissions Benefit Analysis (not required of TAP projects) 
 

☒The proposed scope change will not affect the emissions benefits of the project.   

☐The proposed scope change will affect the emissions benefits of the project – continue to next page. 
 

Cost/Schedule Changes 
☒ The scope change will result in a cost change. A Cost Change Request form was submitted. 

☐ The scope change will result in a schedule change.  A Schedule Change Request form was submitted. 

 
 
Additional Comments 
The project is now targeting the January 2021 state letting. 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1


Updated 8/11/2016 

 
Changes to Emissions Benefit Analysis – Bike/Ped and Commuter Parking 
 

BICYCLE AND PEDESTRIAN FACILITIES 

Miles of existing bicycle/pedestrian facilities intersecting the proposed facility:       
Identify intersecting facilities:       

Trip attractors linked directly to the proposed facility. For a pedestrian facility, identify transit service to 
which direct access is provided.       

Indicate safety and attractiveness improvements       

Off-Street Bicycle Facility - Provide traffic volumes, speeds and percent trucks on adjacent roadway. 
      

 

BICYCLE PARKING & ENCOURAGEMENT 

Number of New Bicycle Spaces  
Racks:           Lockers:            Other:        

 

COMMUTER PARKING 

Project Location:     ☐ City Of Chicago     ☐ Suburban 

Net Number Of New Vehicle Spaces:                  Net Number Of New Bicycle Spaces:        

Utilization Rate:      ☐ New Lot       ☐ Existing Lot (Indicate Actual Utilization):       Percent 

Existing Parking Spaces And Price: 

       SPACES at   $      PER       (hr/day/mo) 

       SPACES at   $      PER       (hr/day/mo) 

       SPACES at   $      PER       (hr/day/mo) 

       SPACES at   $      PER       (hr/day/mo) 

Line-Haul Trip Length (One-Way Miles to the Nearest Tenth):        

If line haul trip length is not a milepost figure, provide basis for value provided:       

COMMUTER PARKING STRUCTURES 

NET GAIN IN SPACES AVAILABLE TO TRANSIT USERS – deduct spaces removed within 1,800 feet of 
project site from gain        

PROPOSED DAILY FEE TO BE CHARGED        

WALKING DISTANCE TO STATION PLATFORM – distance in feet from center of parking facility site to 
nearest edge of transit staging area.        

BUS SERVICE AVAILABILITY – number of bus routes currently serving the transit facility.       

BICYCLE PARKING AVAILABILITY – number of bicycle parking spaces built in conjunction with the parking 
facility, separated by racks vs. lockers or spaces within the parking structure.        

 
  



Updated 8/11/2016 

Changes to Emissions Benefit Analysis – Interconnects, Traffic Flow & Transit 
 

SIGNAL INTERCONNECTS 

Project Length (miles):       

Distance between the last two signals at both ends of the project (miles): 
Show the location of all signals on the map 

North/West End:       
South/East End:         

Posted Speed (miles per hour – for each segment):       

Current Traffic Volume (ADT – Indicate year for each segment):       

If project is part of a transit signal priority (TSP) corridor, give name:       

 

TRAFFIC FLOW IMPROVEMENTS 
Attach updated “After Improvement” Input Module Worksheets 

Type of Project (Check One)  Intersection Improvement  Bottleneck Elimination 

Project Length (Miles – Bottleneck Elimination and Multiple Intersections Only):        

Posted Speeds (Miles Per Hour For Each Street):       

Current Traffic Volume For Each Street (ADT – Indicate Year):       

Are pedestrian or bicycle facilities to be added as part of this project?    ☐ Yes    ☐ No 
If “Yes” is checked, and the scope change involves these facilities, complete the section on pedestrian/bicycle facilities. 

Do queues currently clear on the major street at signalized intersections in the pm peak period?   

  ☐ Yes    ☐  No 

 

TRANSIT PROJECTS 

Project Type (Check One):  ☐ System Start-Up    ☐ Transfer    ☐ Service & Equipment    ☐ Facility 

Auto Trips Eliminated Per Day (Round Trips):        

Length Of Auto Trips Eliminated (One-Way Miles To The Nearest Tenth):       

Auto Trips Diverted Per Day (Round Trips):       

Line-Haul Length Of Diverted Trips (One-Way Miles To The Nearest Tenth):       

Project Life (Years):       

Provide basis for parameters used to estimate benefits (e.g., ridership, auto occupancy, trip length. See 
instructions):       

 
  

http://www.cmap.illinois.gov/documents/10180/37856/CMAQ-FY-2014-2018-INPUT-MODULE-WORKSHEET.docx/2c55e6a1-0544-437b-86dd-e2419e3b1627
http://www.cmap.illinois.gov/documents/10180/37856/cmaq_instrux_12-10-12.pdf/1bd5c926-7517-44c2-ab28-24e970473195


Updated 8/11/2016 

Changes to Emissions Benefit Analysis – Direct Emissions Reduction 
 

DIRECT EMISSIONS REDUCTION  
Complete Multiple copies of this table – One for each group of vehicles (type, engine, technology, etc.). 

Vehicle Type:  
(select one)  

☐ School Bus    ☐ Transit Bus     ☐ Refuse Hauler    ☐ Short Haul   ☐ Long Haul 

☐ Delivery Truck    ☐ Emergency Vehicle   ☐ On-Highway   ☐ City/County Vehicle 

☐ Passenger Locomotive  ☐ Switch Engine ☐ Other:        

Vehicle Size: 
(check one) 

☐ Class 2b (8,501 - 10,000 lbs.) ☐ Class 3 (10,001 - 14,000 lbs.) 

☐ Class 4 (14,001 - 16,000 lbs.) ☐ Class 5 (16,001 - 19,500 lbs.) 

☐ Class 6 (19,501 - 26,000 lbs.) ☐ Class 7 (26,001 - 33,000 lbs.) 

☐ Class 8a (33,001 - 60,000 lbs.) ☐ Class 8b (60,001 and over) 

☐ School Bus  ☐ Transit Bus 

Horsepower ☐ 0 ☐ 1 ☐ 3 ☐ 6 ☐ 11 ☐ 16 ☐ 25 ☐ 40 ☐ 50 ☐ 75 ☐ 175 

(check one) ☐ 300 ☐ 600 ☐ 750 ☐ 1000 ☐ 1200 ☐ 2000 ☐ 3000 

Current Fuel Type: ☐ LPG ☐ LNG ☐ CNG ☐ Biodiesel 100 ☐ Biodiesel 20 ☐ Biodiesel 10  

(check one) ☐ Biodiesel 5  ☐ E85 ☐ Diesel, 3,400 ppm sulfur   ☐ Diesel, 500 ppm sulfur ☐ Diesel, 15 ppm sulfur ☐ Emulsion 

Model Year (all vehicles in a group should have the same model year):       

Before project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group 
combined):         gallons 

After project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group 
combined):         gallons 

Before project Annual Vehicle Miles/vehicle in group:       miles 
Annual Idling Hours/vehicle in group:       hours 

After project Annual Vehicle Miles/vehicle in group:      miles   
Annual Idling Hours/vehicle in group:        hours 
Technology to be Applied # veh Technology to be Applied # veh 

Diesel Oxidation Catalyst  Recalibration  

Diesel Oxidation Catalyst + Closed Crankcase 
Ventilation 

 
Exhaust Gas Recirculation + Diesel 
Particulate Filter 

 

Diesel Particulate Filter  Selective Catalytic Reduction   

Hybrid Electric Replacement with Diesel 
Particulate Filter 

 
Emissions Control Devices 

 

Partial Flow Filter  Other  

Compressed Natural Gas (CNG) Replacement  Engine Repower  

Lean NOx Catalyst/Diesel Particulate Filter  Engine Replacement  

Post-Implementation ☐ LPG ☐ LNG ☐ CNG ☐ Biodiesel 100   ☐ Biodiesel 20 ☐ Biodiesel 10 
Fuel Type (select one): ☐ Biodiesel 5 ☐ E85 ☐ Diesel, 3,400 ppm sulfur ☐ Diesel, 500 ppm sulfur 

 ☐ Diesel, 15 ppm sulfur (non-road only)   ☐ Emulsion   ☐ Electricity 

Diesel Vehicle Replacement Applicants  
Expected remaining life of vehicles being replaced (years):        

Total Number of Vehicles (all groups combined):        vehicles 

 
  



Updated 8/11/2016 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 10-16-0006 Sponsor Village of Mundelein 

Project Location Description Mundelein Metra Station at McKinley Avenue 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1       

ENG2 2019 

ROW       

CONST 2020 

 
Phase Programmed 

FFY 

ENG       

IMP       

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1             

ENG2 2019 04/13/2018 

ROW             

CONST 2021 11/27/2020 

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             

IMP             



Updated 8/11/2016 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

See accompanying scope change request form. 
 

 
Additional Comments 
 

      
 
 
 
 
 
 
 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 10-16-0006 Sponsor Village of Mundelein 

Project Location 
Description 

Mundelein Metra Station at McKinley Avenue 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1  130    LPA  

ENG 2 2019 651 521 80% CMAQ LPA  

ROW        

CONST 2020 6,389 3,495 55% CMAQ LPA/STATE  

CE 2020 575 460 80% CMAQ LPA  

Total  7,745 4,476     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1  130    LPA 03/04/2013 

ENG 2 2019 794 635 80% CMAQ LPA 04/13/2018 

ROW        

CONST 2020 6,247 3,381 54% CMAQ LPA/STATE 11/27/2020 

CE 2020 575 460 80% CMAQ LPA 11/27/2020 

Total  7,745 4,476     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        



Updated 8/11/2016 

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2019 142 114 80% From CON 

ROW      

CONST 2020 -142 -114 54% To ENG2 

CE      

Total  0 0   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

The transfer will accommodate additional ENG 2 design fees to update the design to address safety 
issues brought forward during project coordination with Metra. The previous ENG 2 design phases was 
completed to final plan stage. The transfer of funds will accommodate the new overpass design. We do 
not expect a cost increase for the remaining duration of the project. See Scope Change Request form for 
additional detailed information. 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-333-16 D0AD(595)       

ROW R-                  

CONST C-91-333-16 JFPP(620)       

    ENG                       

IMP                       

 

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 10-16-0002 Sponsor Lake County DOT 

Project Location Description Replacement of traffic signals and installation of adaptive signal control 
with flashing yellow arrows at various intersections along the corridor 
 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1       

ENG2       

ROW       

CONST 2021 

 
Phase Programmed 

FFY 

ENG       

IMP       

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1             

ENG2             

ROW             

CONST 2020 11/6/2020 

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             

IMP             



Updated 8/11/2016 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

Project is on track to make the 11/6/2020 IDOT letting and the federal authorization date is 9/11/2020 
in FFY2020 so LCDOT is requesting to move the construction funding to FFY2020 to ensure the 
11/6/2020 letting can be made.  
 

 
Additional Comments 
 

      
 
 
 
 
 
 
 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 10-03-0005 Sponsor Lake County DOT 

Project Location Description Deerfield Rd from Milwaukee to Saunders Signal Interconnect 
 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1       

ENG2       

ROW       

CONST 2022      

 
Phase Programmed 

FFY 

ENG       

IMP       

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1             

ENG2             

ROW             

CONST 2023      8/4/2023 

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             

IMP             



Updated 8/11/2016 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

The project is currently targeting the 8/4/2023 IDOT letting, this request is to bring this segment of the 
project to match the current project schedule to have this segment of the project match the other 
segments.  
 

 
Additional Comments 
 

      
 
 
 
 
 
 
 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 10-03-0005 Sponsor Lake County DOT 

Project Location Description Deerfield Rd from Milwaukee to Saunders -New Bicycle Facility 
 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1       

ENG2       

ROW       

CONST 2022      

 
Phase Programmed 

FFY 

ENG       

IMP       

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1             

ENG2             

ROW             

CONST 2023      8/4/2023 

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             

IMP             



Updated 8/11/2016 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

The project is currently targeting the 8/4/2023 IDOT letting, this request is to bring this segment of the 
project to match the current project schedule to have this segment of the project match the other 
segments.  
 

 
Additional Comments 
 

      
 
 
 
 
 
 
 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 10-03-0005 Sponsor Lake County DOT 

Project Location Description Deerfield Rd @ Saunders Rd Int Imp 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2        

ROW 2021 81.5 65.2 80 CMAQ Local  

CONST 2023 657.4 131.4 20 CMAQ Local  

CE  65.7 13.1 20 CMAQ Local  

Total  804.6 209.7     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2        

ROW 2021 81.5 0 0   N/A 

CONST 2023 738.9 196.6 27 CMAQ Local 8/4/2023 

CE  65.7 13.1 20 CMAQ Local 8/4/2023 

Total  886.1 209.7     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        



Updated 8/11/2016 

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW 2021  (65.2)  CONST 

CONST 2023 81.5 65.2  ROW 

CE      

Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

LCDOT plans to advance ROW for the project with local fund sources in order to reduce agreement 
review and processing time and deliver the project to construction faster. 
 
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-159-16 0097045       

    ENG                       

IMP                       

 

Additional Comments 

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

      
 

 



Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 10-03-0005 Sponsor Lake County DOT 

Project Location Description Deerfield @ Milwaukee Ave Intersection Improvement 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 2020 336 0 0  Local  

ROW 2021 1195 956.5 80 CMAQ Local  

CONST 2023 4210.6 3368.5 80 CMAQ Local  

CE 2023 421 336.8 80 CMAQ Local  

Total  6162.6 4661.8     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2 2020 336 0 0  Local N/A 

ROW 2021 1195 0 0  Local N/A 

CONST 2023 5406 4325 80 CMAQ Local 8/4/2023 

CE 2023 421 336.8 80 CMAQ Local  

Total  7358 4661.8     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        



Updated 8/11/2016 

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW  0 (956.5) 0 CONST 

CONST  0 956.5 80 ROW 

CE      

Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

LCDOT plans to advance ROW for the project with local fund sources in order to reduce agreement 
review and processing time and deliver the project to construction faster. 
 
 
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-159-16 0097045       

    ENG                       

IMP                       

 

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

Additional Comments 
Federal Project number will change once a PPI has been updated 
 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 10-03-0005 Sponsor Lake County DOT 

Project Location Description Deerfield Rd New Bike Path 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2        

ROW 2021 2056.5 1645.2 80 TAP-L Local  

CONST 2023 2000.7 1600.5 80 TAP-L Local  

CE 2023  248.5 198.5 80 TAP-L   

Total  4305.7 3444.2 80 TAP-L Local  

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2        

ROW 2021 2056.5 0 0   N/A 

CONST 2023 4057.2 3245.7 80 TAP-L Local 8/4/2023 

CE 2023 248.5 198.5 80 TAP-L Local 8/4/2023 

Total  6362.2 3444.2 80 TAP-L   

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 



Updated 8/11/2016 

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW 2021 0 (1645.2) 0 CONST 

CONST 2023 2056.5 1645.2 80 ROW 

CE      

Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

LCDOT plans to advance ROW for the project with local fund sources in order to reduce agreement 
review and processing time and deliver the project to construction faster. 
 
 
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-159-16 0097045       

    

date*** 

ENG        

IMP        

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

ENG                       

IMP                       

 

Additional Comments 
      
 

CMAQ/TAP Schedule Change Request Form 
 

Project Identification 
 

TIP ID 09-16-0002 Sponsor City of Aurora 

Project Location Description Edgelawn Drive Bikeway Improvements 
 

 
Currently Programmed Schedule 
 

Phase Programmed 
FFY 

ENG1       

ENG2 2019 

ROW       

CONST 2020 

 
Phase Programmed 

FFY 

ENG       

IMP       

  
Requested Schedule 
 

Phase Starting FFY Actual or 
Anticipated 
Authorization 
Date 

ENG1             

ENG2 2020 5/20/20 

ROW             

CONST 2021 3/5/21 

 
Phase Starting FFY Actual or 

Anticipated 
Authorization 
Date 

ENG             

IMP             



Updated 8/11/2016 

 
Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
 

Delay in getting the executed Phase II agreement from IDOT. 
 

 
Additional Comments 
 

      
 
 
 
 
 
 
 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 09-12-0009 Sponsor City of Elgin 

Project Location Description Elgin Central Business District 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 2019 17,913 12,000 80 CMAQ LPA  

ROW        

CONST 2020 86,000 65,000 80 CMAQ LPA  

CE 2020 12,000 0 0  LPA  

Total  115,913 77,000     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2 2020 19,999 0 0 NA LPA 2020 

ROW        

CONST 2020 84,450 67,400 80 CMAQ LPA 2020 

CE 2020 12,000 9,600 80 CMAQ LPA          2020 

Total  116,449 77,000     

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 8/11/2016 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2020  -12,000 0 To CONST 
and CE 

ROW      

CONST 2020  +2,400 80 From ENG 
2 

CE 2020  +9,600 80 From ENG 
2 

Total   0   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

      
Shifting the ENG 2 funds into CONST and CE allowed the ENG 2 design work to begin sooner with the 
goal of installing the bike racks in 2020. 
 
 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 08-19-0038 Sponsor IDOT-D1 

Project Location Description IL 53 from Hobson Rd to 83rd St 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 2021 27,000 21,600 80% CAMQ IL  

ROW        

CONST 2022 336,000 268,800 80% CAMQ IL  

CE        

Total  363,000 290,400 80% CAMQ IL  

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2 2021 27000 0 0 CMAQ   

ROW        

CONST 2021 336000 290,400 86 CMAQ   

CE        

Total  363000 290400 80    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG 2021 27,000 21,600 80% CAMQ IL  

IMP 2022 336,000 268,800 80% CAMQ IL  

Total  363,000 290,400 80% CAMQ IL  

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 8/11/2016 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2021 0 -290400 0 CONST 

ROW      

CONST 2021 0 290,400 80% ENG2 

CE      

Total  0 0 80%  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 
Phase II Engineering being conducted with state-only funding or in-house staff.  Request is to apply Phase II CMAQ 
funding to CONST and advance CONST from FFY 2022 to FFY 2021.  This project is targeted for a 01CY21 letting and 
is combined into one contract with the following TIP ID projects: 08-19-0034 (FFY 2021), 08-19-0035 (FFY 2021), 
08-19-0036 (FFY 2021), 08-19-0037 (FFY 2021), and 08-19-0039 (FFY 2021). 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C- 91-385-20 SJC9(120)       

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 08-16-0019 Sponsor Forest Preserve District of DuPage County 

Project Location Description West Branch DuPage River Trail Connection from West DuPage Woods Forest 
Preserve to Blackwell Forest Preserve 

 

Currently Programmed Funding – Before cost change(s) 
Phase Programmed 

FFY 
Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2016 225 0 0 N/A LOCAL  

ENG 2 2019 300 240 80 TAP-L LOCAL  

ROW 2019 100 80 80 TAP-L LOCAL  

CONST 2020 1037 778 75 STU LOCAL  

CONST 2020 2713 2170 80 TAP-L LOCAL  

CE 2020 300 240 80 TAP-L LOCAL  

Total  4675 3508 75    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
Phase Starting FFY Current Total 

Cost ($000’s) 
Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2016 225 0 0 N/A LOCAL 7/11/2016 

ENG 2 2021 461 369 80 TAP-L LOCAL 1/11/2021 

ROW 2020 100 0 0 TAP-L LOCAL 8/1/2020 

CONST 2022 1037 778 75 STU LOCAL 8/25/2022 

CONST 2022 2713 2170 80 TAP-L LOCAL 8/25/2022 

CE 2022 300 240 80 TAP-L LOCAL 8/25/2022 

Total  4836 3637 75    

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 8/11/2016 

 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2021 61 49 80 n/a 

ENG 2 2021 100 80 80 From ROW 

ROW 2020 0 -80 0 To ENG2 

CONST      

CE      

Total  161 49 80  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

ROW will be paid for 100% locally by Forest Preserve District of DuPage County and actual ENG2 cost 
exceeded preliminary estimate.  This request is to transfer ROW federal funds to ENG2 and increase 
federal funding to match 80% of the increase in ENG2 cost.  Upon approval of this request and IDOT 
Phase I authorization, the Phase II agreement will be sent to District 1 for submittal to Central Office. 
 
 
 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-xxx-xx CMM-xxxx(xxx)       

ROW R-91-xxx-xx CMM-xxxx(xxx)       

CONST C-91-xxx-xx CMM-xxxx(xxx)       

    ENG                       

IMP                       

Additional Comments 
      
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
Project Identification 
 

TIP ID 08-16-0001 Sponsor Village of Bensenville 

Project Location Description IL Route 83 – Multi Use Path (Foster Ave to Bryn Mawr Ave) 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Program
med 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 N/A 84 0 0 N/A Local  

ENG 2 N/A 124 0 0 N/A Local  

ROW N/A 0 0 0 N/A   

CONST 2019 1404 671 47 CMAQ Local  

CE 2019 126 64 51 CMAQ Local  

CON/C
E 

2020  89.5  STP   

Total  1,738 824.5 47    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 N/A 130 0 0 N/A Local 2/2017 

ENG 2 N/A 142 0 0 N/A Local 3/2018 

ROW N/A 0 0 0 N/A   

CONST 2020 1,434 1147.2 80 CMAQ Local 4/2020 

CE 2020 126 100.8 80 CMAQ Local 4/2020 

Total  1,834 1248 67    

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        



Updated 8/11/2016 

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 2017 46 0 0  

ENG 2 2018 18 0 0  

ROW N/A     

CONST 2020 30 476 80  

CE 2020 0 36 80  

Total  94 512 80  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

This is a second request for cost increase for this project because the project has run into additional 
design constraints since the previous increase. The currently programmed total construction cost in the 
eTIP takes into account some of the cost increase related to reasons below. Due to increase in 
construction cost the funding level for the project has decreased significantly. This cost increase request 
is to bring the funding back to 80/20 split. The second increase is mainly due to increasing the 
installation of C&G through the entire length of the project due to various clearance requirements from 
individual petroleum pipeline companies as well as slope changes related to re-routing the existing 
drainage ditch along IL-83. The additional C&G along IL-83 has resulted in increase of significant 
drainage improvements to drain the roadway, earth excavation, concrete pads over petroleum pipelines 
where desired vertical clearances cannot be obtained.  
 
The project also had small amount of STP-U funds. The region recently faced a funding shortfall. 
Previously, the Village was informed all projects up to April 2020 letting will receive its STP funds. 
However; in January 2020, the regional councils were notified that projects past the March 2020 letting 
will not receive its STP funds. The Village was then asked if it would forego its STP-U funding to remain 
on the April 2020 letting. The Village is committed to the project with regional importance as far as bike 
networks are concerned and doing its fair share of obligating the projects as oppose to delaying them. 
Due to those reasons, the Village remained on the April 2020 letting by forfeiting its STP-U funds 
allocated to the project. However, on April 7, 2020, a letter issued by CMAP stated that due to various 
reasons additional STP funds have become available that can fund projects targeting June 2020 letting. 
The Village requested to re-instate its forfeited STP funds but was denied that request.  

 

State and Federal Project Information 
 

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

Select One. 
 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-403-19 9CSZ(029)       

    ENG                       

IMP                       

 

Additional Comments 
 
This project holds regional significance. Per the DuPage County Regional Bikeway Map as well as Village 
of Bensenville Comprehensive Plan, the EOWA corridor shared-use path connects to proposed local 
bikeways which connect to Bensenville Metra Station (1.9 miles) and Wood Dale Metra Station (1.5 
miles) from its southern terminus. The northern terminus of this project connects to a existing path 
within EOWA corridor which leads to Pace Bus Route 223 (0.4 miles). Pace Route 223 has connectivity to 
CTA Rosemont Station which also offers transfers to multiple other Pace Routes as well as the CTA Blue 
Line. The path also connects to EOWA bike path recently installed by the Tollway that leads into Busse 
Woods.  
 

 

  



Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 08-12-0003 Sponsor City of Elmhurst 

Project Location Description IL 56 Butterfield Road at York Street Intersection Improvements 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG 1 Prior FFY 137.379 109.903 80% CMAQ IL/LOCAL  

ENG 2 Future FFY 160.000 128.000 80% CMAQ IL/LOCAL  

ROW Future FFY 437.000 349.000 80% CMAQ IL  

CONST Future FFY 1,147.621 918.097 80% CMAQ IL/LOCAL  

CE Future FFY 137.000 110.000 80% CMAQ IL/LOCAL  

Total  2,019.000 1,615.000     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG 1 Prior FFY 137.379 109.903 80% CMAQ IL/LOCAL  

ENG 1 2020 37.936 30.349 80% CMAQ IL/LOCAL  

ENG 2 Future FFY 160.000 128.000 80% CMAQ IL/LOCAL 12/2020 

ROW Future FFY 437.000 349.000 80% CMAQ IL 1/2022 

CONST Future FFY 1,109.685 887.748 80% CMAQ IL/LOCAL 3/2023 

CE Future FFY 137.000 110.000 80% CMAQ IL/LOCAL 3/2023 

Total  2,019.000 1,615.000     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 8/11/2016 

 

Requested Cost Changes (+/-) 
 
Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG 1 2020 37.936 30.349 80% From 
CONST 

CONST 2023 -37.936 -30.349 80% To ENG 1 

Total  0 0   

      
w 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Preliminary comments from IDOT on the Intersection Design Study required modifications not 

included in the original engineering scope of services and Letter of Intent. Scope revisions 

include providing ADA curb ramp design, Transportation Management Plan, and changing the 

design year from 2040 to 2028 to follow 3R design criteria as directed by IDOT. 
 
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached 

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-91-006-18 LZJ0(489)       

ENG 2 D-91-017-18 9YZW(385)       

ROW R-91-001-18 GJL7(051)       

CONST C-91-019-18 96AY(971)       

    ENG                       

IMP                       

 
 
 
 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

Additional Comments 
The project is targeting a Year 2023 letting and design approval prior to the end of 2020. The request is 
for a transfer of funds from the allocated construction phase to Engineering 1 to cover costs associated 
with a change in scope related to the intersection design and deliverables. No additional funds are being 
requested at this time. 
 

 

  



Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 06-19-0010 Sponsor IDOT-D1 

Project Location Description Wolf Rd from Brook Hill Rd to 187th St 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 2021 30,000 24,000 80% CMAQ IL  

ROW        

CONST 2022 371,000 296,800 80% CMAQ IL  

CE        

Total  401,000 320,800 80% CMAQ IL  

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2  30000 0 0 N/A IL  

ROW        

CONST  371000 320800 86 CMAQ IL  

CE        

Total  401000 320800 80 CMAQ IL  

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG 2021 30,000 24,000 80% CMAQ IL  

IMP 2022 371,000 296,800 80% CMAQ IL  

Total  401,000 320,800 80% CMAQ IL  

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 8/11/2016 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2020 0 -24000 0 CONST 

ROW      

CONST 2021 0 24000 320,800 ENG2 

CE      

Total  0 0 320,000  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Phase II Engineering being conducted with state-only funding or in-house staff.  Request is to apply 
Phase II CMAQ funding to CONST and advance CONST from FFY 2022 to FFY 2021.  This project is 
targeted for a 01CY21 letting and is combined into one contract with the following TIP ID projects: 04-
19-0007 (FFY 2021), 07-19-0022 (FFY 2021), and 04-19-0008 (currently FFY 2022). 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-386-20 NAUZ(108)       

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 04-19-0008 Sponsor IDOT-D1 

Project Location Description Chicago Ave from 5th Ave to 9th Ave and Lake St from 9th Ave to 19th Ave 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2 2021 29,750 23,200 80% CMAQ IL  

ROW        

CONST 2022 358,000 286,400 80% CMAQ IL  

CE        

Total  387,750 309,600 80% CMAQ IL  

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2 2020 29750 0 0 N/A IL  

ROW        

CONST 2021 358000 309600 86 CMAQ IL  

CE        

Total  387750 309600 80 CMAQ IL  

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG 2021 29,750 23,200 80% CMAQ IL  

IMP 2022 358,000 286,400 80% CMAQ IL  

Total  387,750 309,600 80% CMAQ IL  

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 8/11/2016 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2020 0 0 0 CONST 

ROW      

CONST 2021 387,750 309,600 309,600  

CE      

Total  387,750 309,600 309,600  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Phase II Engineering being conducted with state-only funding or in-house staff.  Request is to apply 
Phase II CMAQ funding to CONST and advance CONST from FFY 2022 to FFY 2021.  This project is 
targeted for a 01CY21 letting and is combined into one contract with the following TIP ID projects: 04-
19-0007 (FFY 2021), 07-19-0022 (FFY 2021), and 06-19-0010 (currently FFY 2022). 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-386-20 NAUZ(108)       

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 06-16-0010 Sponsor Village of Chicago Ridge 

Project Location Description Ridgeland Avenue – Access to Transit 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1        

ENG 2  69,645.00 0.00 0%  Local  

ROW N/A       

CONST 2020 1,576,418.00 1,261,134.00 80% CMAQ Local  

CE 2020 124,500 99,600 80% CMAQ Local  

Total  1,770,563 1,360,734     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1        

ENG 2  69,645.00 0.00 0%  Local Completed 

ROW N/A       

CONST 2020 2,080,000 1,664,000 80% CMAQ Local 11/8/2019 

CE 2020 124,500 99,600 80% CMAQ Local 11/8/2019 

Total  2,274,145 1,763,600     

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 8/11/2016 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2  0 0   

ROW      

CONST 2020 503,582 402,866 80%  

CE  0 0   

Total  503,582 402,866   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

See attached letter summarizing changes. In summary, only one bid proposal was received, condition of 
existing electrical conduit for the lighting elements cannot be used in all cases as anticipated in design, 
and the limits of streetscape items needed to be increased during construction to address field 
conditions.  

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-91-170-17 WD0U(038)       

    ENG                       

IMP                       

 

Additional Comments 
      
 

 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

CMAQ/TAP Cost Change Request Form 
 

Project Identification 
 

TIP ID 03-03-0102 Sponsor Village of Schaumburg 

Project Location Description Algonquin Rd from Plum Grove Rd to IL Route 53 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 Prior FFY 471.772 0 0  Local  

ENG 2 2018 843.747 371.086 44% STP IL/LOCAL  

ROW 2018 1,250 625 50% STP IL  

ROW 2018 1,150 920 80% CMAQ IL/LOCAL  

CONST 2020 3,012.5 2,410 80% STP IL/LOCAL  

CONST 2020 2,587.5 2,070 80% CMAQ IL/LOCAL  

CONST 2020 2,430 0 0  LOCAL  

CE 2020 359.5 287.6 80% STP IL  

CE 2020 312.5 250 80% CMAQ IL/LOCAL  

CE 2020 220.546 0   LOCAL  

Total  12,638.065 6,933.686     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 Prior FFY 471.772 0 0% N/A Local  

ENG 2 2018 843.747 371.086 44% STP IL/LOCAL 12/22/16 

ROW 2018 1,250 625 50% STP IL 7/24/18 

ROW 2018 1,500 1,200 80% CMAQ IL/LOCAL 7/24/18 

CONST 2020 3,012.525 2,410 59% STP IL/LOCAL 6/12/20 

CONST 2020 6,548.895 5,239.116 80% CMAQ IL/LOCAL 6/12/20 

CONST 2020 524.595 0 0% N/A LOCAL 6/12/20 

CE 2020 359.5 287.6 80% STP IL 6/12/20 

CE 2020 533.046 426.437 80% CMAQ IL/LOCAL 6/12/20 

Total  15,044.08 10,559.239     

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        



Updated 8/11/2016 

        

 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ROW 2020 350 280 80%  

CONST 2020 2,056.015 3,169.116 80%  

CE 2020 0 176.437 80%  

Total  2,406.015 3,625.567   

      
w 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Additional Right-of-way $350,000, The construction phase engineering services $196,000 over 

project budget, Nicor gas main relocation $310,000, Two buried fuel tanks were encountered 

and State’s estimate for the project special waste exceeded $700,000. Updated final project cost 

estimate and adjustments for inflation $500,000. Low bid for CONST came in approx. 15% over 

estimate. 
 
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

-Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 8/11/2016 

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-312-16 4003(764)       

ROW R-90-021-16 3FXK(479)       

CONST C-91-312-16 R82A(608)       

    ENG                       

IMP                       

 

Additional Comments 
Near the end of 2019, the project was scheduled for the March 2020 letting, however, the ROW was not 
certified in time and the project was removed from this letting and then informed that there were no 
federal funds available for the remaining lettings in 2020. During this time, several project cost increases 
became known and then the scramble to secure a new bid letting approval and determining the extent 
of cost increased became moving targets, finally being resolved in April 2020.  This request for additional 
CMAQ funding was prepared for the next available CMAP meeting.  
 

 


